

## **SALSA ON ICE REPORT: 09 November 2018**

### **Weather:**

Weather conditions, mostly cloudy, winds 0 knots, temperature high -06C

**SALSA Drill Team members on ice:** Graham Roberts, Dennis Duling, Jonas Kalin

**SCINI Team members on Ice:** Bob Zook, Mark Bowling

- C-17 flight cancelled delaying James Roth and any cargo that would be coming in yet by another day
- Working on ways to fasten down cargo in C&C to assure that it arrives at Mercer undamaged. The fortunate thing is the C&C is located right next to the carpenter shop making it easy to get material for fastening.
- Helped Traverse crew with getting IceCube Generator on line and we solving some operational problems with the PDM (power distribution module)
- Graham Roberts and Jonas Kalin tasked with helping the SCINI project for half day
- Graham Roberts and Jonas Kalin did training on starting the generator and bringing PDM on line.

**Cargo: no new cargo**

**Note:** Again, I want to report that we are on schedule and barring some unforeseen problem we will finish on schedule.

Worked with Travers helping get the generator and PDM online. With a little bit of trial and error we got the system on line and ready to power up the Fassi crane, which after the Fassi technician get done with testing we can move on to the final part of our tasking, organize the deck and secure it for transport.

Report by Dennis Duling



Preheating Generator 3 before testing

Photo by Dennis duling