

## **SALSA ON ICE REPORT: 28 October 2018**

### **Weather:**

Weather conditions, overcast, winds 09 knots, temperature high -04C,

**SALSA Drill Team members on ice:** Graham Roberts, Dennis Duling,  
**SCINI Team members on Ice:** Bob Zook, Mark Bowling

### **Drill Team**

- No station support as normal day off for station so no work at Transition
- Opened Minivan7 and checked out all items for damage and shifting
- Worked on drill plan for Lake Mercer

### **SCINI Team (for Oct 27 & 28)**

- Prepped SCINI
- Remote Rebuild of McPilot software.
- Laser/light interfacing
- Programmed addresses into 44 boards
- CT sensor test preparation
- Resealed Power Supply end cap
- Worked on SCINI cable routing
- SCINI winch delivered to loading dock and unpacked
- Sea ice training

**Cargo:** No new cargo

**Notes:** I will repeat that considering the late start cargo and the traverse folks are doing a good job of getting us caught up.

**Report by Dennis Duling**



MiniVan 7 in cargo yard with drill parts and filters cartridges for drill system Photo: Dennis Duling